
ID Task Name Duration Start Finish % Complete

0 I-5/116th St NE Interchange Improvements - Final Phase 686 days Wed 4/10/13 Wed 11/25/15 25%

1 NTP 0 days Wed 4/10/13 Wed 4/10/13 100%

2  Design 61 days Wed 4/10/13 Wed 7/3/13 80%

3 Survey and Geotechnical Data 60 days Thu 4/11/13 Wed 7/3/13 67%

4 Updated Geotechnical Investigations 19 days Thu 4/11/13 Tue 5/7/13 100%

5 Updated Geotechnical Report 25 days Thu 4/25/13 Wed 5/29/13 100%

6 WSDOT Review 20 days Thu 5/30/13 Wed 6/26/13 10%

7 Final Geotech Report 5 days Thu 6/27/13 Wed 7/3/13 0%

8 Geotech Report Approved 0 days Wed 7/3/13 Wed 7/3/13 0%

9  Hydraulics - Update 37 days Tue 4/30/13 Wed 6/19/13 78%

10  Stormwater Report Addendum 37 days Tue 4/30/13 Wed 6/19/13 78%

11  Prepare Stormwater Addendum 14 days Tue 4/30/13 Fri 5/17/13 100%

12  WSDOT Review 20 days Mon 5/20/13 Fri 6/14/13 75%

13  Prepare Final Stormwater Addendum 3 days Mon 6/17/13 Wed 6/19/13 0%

14  Final Stormwater Addendum Approved 0 days Wed 6/19/13 Wed 6/19/13 0%

15  Roadway Design 51 days Wed 4/10/13 Wed 6/19/13 83%

16  Channelization Plan Update 51 days Wed 4/10/13 Wed 6/19/13 77%

17 Update Alignments & Chan Plan 18 days Wed 4/10/13 Fri 5/3/13 100%

18 WSDOT Review 20 days Tue 5/7/13 Mon 6/3/13 100%

19 Update Channelization Plan for Approval 7 days Tue 6/4/13 Wed 6/12/13 10%

20 WSDOT Review 5 days Thu 6/13/13 Wed 6/19/13 0%

21 Channelization Plan Approved 0 days Wed 6/19/13 Wed 6/19/13 0%

22  Profiles & Earthwork Quantities 10 days Mon 5/6/13 Fri 5/17/13 100%

23  Roadway Sections 5 days Mon 5/6/13 Fri 5/10/13 100%

24  Retaining Wall Design 10 days Fri 5/10/13 Thu 5/23/13 100%

25 Update Retaining Wall Design Concept 10 days Fri 5/10/13 Thu 5/23/13 100%

26  Traffic Design 39 days Mon 4/22/13 Thu 6/13/13 100%

27 Update Traffic Analysis 39 days Mon 4/22/13 Thu 6/13/13 100%

28 Traffic Analysis 10 days Mon 4/22/13 Fri 5/3/13 100%

29 Prepare Traffic Analysis Memo 4 days Mon 5/6/13 Thu 5/9/13 100%

30 WSDOT Review 10 days Fri 5/10/13 Thu 5/23/13 100%

31 Traffic Analysis for Approval 5 days Fri 5/24/13 Thu 5/30/13 100%

32 WSDOT Review 10 days Fri 5/31/13 Thu 6/13/13 100%

33 Traffic Analysis Approved 0 days Thu 6/13/13 Thu 6/13/13 100%

34 Signal & Illumination Design 10 days Fri 5/10/13 Thu 5/23/13 100%

35 Update Signal and Illumination Concept 10 days Fri 5/10/13 Thu 5/23/13 100%

36 ITS Relocation Design 10 days Fri 5/10/13 Thu 5/23/13 100%

37 ITS Relocation Design for WSDOT approval 10 days Fri 5/10/13 Thu 5/23/13 100%

38  Restoration & Aesthetic Deisgn 20 days Wed 5/15/13 Tue 6/11/13 50%

39 Restoration & Aesthetic Conceptual Design 10 days Wed 5/15/13 Tue 5/28/13 100%

40 WSDOT Coordination and Review 10 days Wed 5/29/13 Tue 6/11/13 0%

41 Final Restoration and Aesthetics Concepts 0 days Tue 6/11/13 Tue 6/11/13 0%

42  Work Zone Traffic Control -update design 21 days Wed 5/8/13 Wed 6/5/13 88%

43 Update WZTC Strategy 11 days Wed 5/8/13 Wed 5/22/13 100%

44 WSDOT Review 10 days Thu 5/23/13 Wed 6/5/13 75%

45 100% PS & E 83 days Mon 5/20/13 Wed 9/11/13 25%

46  100% Contract Plans 38 days Mon 5/20/13 Wed 7/10/13 37%

47  Index 2 days Fri 6/14/13 Mon 6/17/13 0%

48  Vicinity Map 1 day Wed 5/22/13 Wed 5/22/13 100%

49  Summary of Quantities 5 days Fri 6/14/13 Thu 6/20/13 10%

50  Roadway Sections 5 days Mon 5/20/13 Fri 5/24/13 100%

51  Stage Construction Plans 10 days Thu 6/6/13 Wed 6/19/13 50%

52  Alignment and R/W Plans 5 days Thu 6/20/13 Wed 6/26/13 25%

53  Site Preparation/Existing Utilities Plans 5 days Thu 6/20/13 Wed 6/26/13 25%

54  Roadway Profiles 10 days Thu 6/20/13 Wed 7/3/13 25%

55  TESC QTABS 5 days Thu 6/27/13 Wed 7/3/13 0%

56  TESC Plans 5 days Thu 6/20/13 Wed 6/26/13 25%

57  TESC Details 5 days Thu 7/4/13 Wed 7/10/13 25%

58  Drainage Structure Notes 5 days Thu 7/4/13 Wed 7/10/13 25%

59  Drainage Plans 10 days Thu 6/20/13 Wed 7/3/13 50%

60  Drainage Profiles 5 days Thu 7/4/13 Wed 7/10/13 50%

61  Drainage Details 5 days Thu 7/4/13 Wed 7/10/13 25%

62  Utility Plans 10 days Thu 6/20/13 Wed 7/3/13 25%

63  Landscape Plans 10 days Wed 6/12/13 Tue 6/25/13 25%

64  Paving QTABS 5 days Thu 7/4/13 Wed 7/10/13 0%

65  Paving Plans 10 days Thu 6/20/13 Wed 7/3/13 50%

66  Pavement Marking QTABS 5 days Thu 7/4/13 Wed 7/10/13 0%

67  Pavement Marking Plans 10 days Thu 6/20/13 Wed 7/3/13 50%

68  Retaining Wall Plans 10 days Wed 6/12/13 Tue 6/25/13 50%

69  Illumination Plans and Details 10 days Thu 6/20/13 Wed 7/3/13 50%

70  Signal Plans and Details 20 days Fri 5/24/13 Thu 6/20/13 25%

71  ITS Relocation Plans 20 days Fri 5/24/13 Thu 6/20/13 25%

72  Temporary Signals Plans and Details 10 days Fri 5/24/13 Thu 6/6/13 25%

73  Signing Plans 10 days Thu 6/20/13 Wed 7/3/13 50%

74  Sign Structure Plans 5 days Thu 6/20/13 Wed 6/26/13 50%

75  Bridge Plans 10 days Thu 6/20/13 Wed 7/3/13 75%

76  Traffic Control Plans 10 days Thu 6/20/13 Wed 7/3/13 75%

77  100% Contract Specifications 15 days Thu 6/13/13 Wed 7/3/13 10%

78  100% Engineer's Estimate 10 days Thu 6/20/13 Wed 7/3/13 10%

79  100% Construction Schedule 5 days Thu 6/27/13 Wed 7/3/13 10%

80 Construction Permits 20 days Thu 7/4/13 Wed 7/31/13 0%

81 Tulalip 20 days Thu 7/4/13 Wed 7/31/13 0%

82 Marysville 20 days Thu 7/4/13 Wed 7/31/13 0%

83 Arlington 20 days Thu 7/4/13 Wed 7/31/13 0%

84  Project Development Approval 40 days Thu 7/18/13 Wed 9/11/13 0%

85 Prepare Draft PDA 10 days Thu 7/18/13 Wed 7/31/13 0%

86 WSDOT Review 20 days Thu 8/1/13 Wed 8/28/13 0%

87 Submit Final PDA 10 days Thu 8/29/13 Wed 9/11/13 0%

88 PDA Approval 0 days Wed 9/11/13 Wed 9/11/13 0%

89  Preparation for AD 50 days Thu 7/11/13 Wed 9/18/13 0%

90  Final PS & E Preparation 5 days Thu 7/11/13 Wed 7/17/13 0%

91 QA 2 days Thu 7/11/13 Fri 7/12/13 0%

92 PS&E Printing, Packaging and Delivery 3 days Mon 7/15/13 Wed 7/17/13 0%

93  10 Week Review 45 days Wed 7/17/13 Wed 9/18/13 0%

94 Submit Final PSE 0 days Wed 7/17/13 Wed 7/17/13 0%

95 WSDOT Review 20 days Thu 7/18/13 Wed 8/14/13 0%

96 Responses to comments 10 days Thu 8/15/13 Wed 8/28/13 0%

97 Proof Copy 15 days Thu 8/29/13 Wed 9/18/13 0%

98  Advertisement for Construction 570 days Wed 9/18/13 Wed 11/25/15 0%

99  AD date 0 days Wed 9/18/13 Wed 9/18/13 0%

100  AD period (Six Week) 30 days Thu 9/19/13 Wed 10/30/13 0%

101  Award Contract 20 days Thu 10/31/13 Wed 11/27/13 0%

102  Execute Contract 20 days Thu 11/28/13 Wed 12/25/13 0%

103 Construction 500 days Thu 12/26/13 Wed 11/25/15 0%
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